



# CITY OF GLOUCESTER Newell Stadium Building Committee

Mike Carrigan, Chair  
Dick Wilson, GFAA Representative  
Kristen Michel  
William Goodwin, Gloucester High School  
Mark Cole, Operations Manager, DPW  
William Sanborn, Building Inspector  
Joe Guzzo, Plumbing Inspector

## Meeting Notice and Agenda

Wednesday January 9, 2013, 3:00 PM

### Newell Stadium Construction Site


In case of inclement weather: Room 1222, Gloucester High School

A. Administrative: Approval of Newell Building Committee notes  
December 27, 2012

B. Status of Construction Contract  
Status of Contract Amendment #2

C. Status of Construction Budget  
Soil Removal  
Bleacher Foundation  
**Bleacher – Color of Bleacher Risers**

Sapa Powder Coat Finishes



P16

P18

PKR

P17

Budget Status / Schedule of Values  
**Approval of Invoice #3**

D. Additional Alternates  
Status of GFAA fundraising  
Schedule to Commit to Alternates 2 and 3 (Red Track and Walking Lights)

E. Status of GFAA Fundraising / Donations  
Additional Donations  
Scoreboard Committee  
Stadium Sound System

F. Ribbon-Cutting  
Formation of Opening Ceremony Committee  
Tentative Date – Friday September 13, 2013 GHS vs. Salem

Next Meeting: TBD

13 JAN -3 AM 10:27  
CITY CLERK  
GLOUCESTER, MA