
City Hall Restoration Phase II Building Committee Meeting

Summary of Meeting held on Monday October 3rd, 2011 
Location: 1st Floor Conference Room City Hall 

Present: J.J. Bell, Jim Hafey, Craig Herrmann, Maggie Rosa, Steve Pardee, Bill Sanborn
Absent: Steve Dexter Also Present: Wendall Kalsow, Jim Duggan
ADA Issues
The memo, dated October 1, from MKA was reviewed.

Major portion of the discussion focused on the timing of addressing the transition plan. Jim Duggan proposed that the plan be acted upon during this phase of the restoration project but members of the Building Committee were strongly in favor of following the plan over the four year period as outlined in the memo. J.J. reported that the CPC was of the opinion that the CPA funds approved for the phase II restoration project should be expended on the exterior restoration.

Jim agreed that the Administration would support the plan as suggested in the memo with the understanding that the CHRC would work together with the Administration to seek funding for the ADA compliance efforts.

Invoice

The only MKA invoice which has been received includes amounts from Outstanding Invoices but not the detailed information from these invoices re Reimbursables. Jim Hafey will contact MKA to get this information and then approve the current invoice of $87,792.92.

This information will be submitted to Debbie Laurie and Kenny Costa.

Next meeting with MKA will be on Monday October 17th  at 10:00a.m.
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