
City Hall Restoration Phase II Building Committee Meeting

Summary of Meeting held on Monday February 25th, 2013
Location: City Hall Third Floor Conference Room 

Present: J.J. Bell, Steve Pardee, and Maggie Rosa
Absent: Bill Sanborn, Steve Dexter, Jim Hafey, Craig Herrmann 
Also present: David Campbell, Deb Laurie, Doug Manley by telephone.
Note that due to the lack of a quorum no votes were taken.

Change Order 6
Change Order #6 (basement windows, $31,500) was reviewed and unanimously approved.

Minor issues with the Change Order have been dealt with.
Update on Project

David Campbell noted that the storm windows will be on site this week.

The small shed, which was used during the construction phase, has been removed.

Work to restore the porticos including replacement of rotten wood and painting will resume when the weather is suitable for quality work.

The prototype windows for the second floor are in the process of being made. David expects delivery in mid-late March., with a decision about their design appropriateness possible by end of March.
Application for Payment

David submitted an application for payment which Deb Laurie will review.
ADA Issues
As Jim Hafey was not present no update on the CDBG projects and other work that is required to be completed prior to the end of the current restoration project was available. Maggie and J.J. decided to seek Jim Duggan’s advice on expediting the ADA work schedule.
2013 CDBG Application re Wheelchair Lift

Maggie reported on the wheelchair lifts that were installed in the UU church.  
The application has been drafted and will be submitted prior to the deadline of Thursday March 7.

Next meeting will be on Monday March 4th.
PLEASE NOTE: These minutes will be accepted as accurate and complete unless corrections and/or additions are received within 72hrs of issue
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