
City Hall Restoration Phase II Building Committee Meeting

Summary of Meeting held on Monday August 26th, 2013
Location: City Hall Third Floor Conference Room 

Present: J.J. Bell, Steve Dexter, Steve Pardee, Maggie Rosa, and Deb Laurie
Absent: Jim Hafey, Craig Herrmann, Bill Sanborn
ADA Issues

Following the August 19th meeting Maggie resent the letter from MKA to Jim Duggan and invited Jim to attend this meeting and by way of preparation for the meeting Maggie generated a list of ADA compliance issues and the status. 

Unfortunately neither Jim Hafey or Jim Duggan were present at the meeting so the discussion was very limited.

Bill Sanborn will start the inspection process on September 11. Bill Sanborn will be generating a list of ADA compliance issues for the building which he expects to complete by the end of September. The men’s room work has been completed; the women’s room work is ongoing.


On the recommendation from Deb Maggie contacted John Rockwell regarding the agreement for the CDBG lift project. He is still on vacation.
Project Update
The Mayor, City Council President and departments have been informed that the windows on the first floor are scheduled to be installed after Labor Day.

Funding

Tom Daniel contacted Maggie re the CIAB proposal deadline.

The consensus was that we should limit our proposal to the exterior work needed.

Nothing has been heard back from Beauport Ambulance Services about our application for funding.

MKA Proposal re Additional Costs.
We have received, in response to our request, back-up information for the hours spent on the additional fees. Deb Laurie checked with the Auditor’s office and ascertained that a general description of how the time was spent would be required. Maggie to email Doug Manley.
Next Meeting: September 16th 
PLEASE NOTE: These minutes will be accepted as accurate and complete unless corrections and/or additions are received within 72hrs of issue
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