City Hall Restoration Commission 
Summary of Meeting held on Tuesday September 2nd 2014
Location: Third Floor Conference Room, City Hall 

Present: J.J. Bell, Steve Dexter, Jim Hafey, Maggie Rosa, Deb Laurie.
Absent: Craig Herrmann, Mary McCarl, Steve Pardee, Bill Sanborn, Jan Bell,
ADA Issues
· Railings (Exterior) – The Committee is in receipt of Bill Sanborn’s email, dated August 28 which reads: “The railing do not comply with the code, they need to reach the top step and have a 12 extension on them. I do not believe that it is J&L Welding’s mistake. I believe that it was simply miscommunication. It does happen.” Maggie to follow up with Doug Manley.
· Jim Hafey to provide Maggie with copy of revised draft.
Invoices
· Campbell Construction submitted the revised application for payment which was signed off on by Doug Manley. The Committee voted to approve payment.
Punch list items

· Clock face – No update Maggie to follow up with Campbell.
· All items on the punch list have been addressed. Campbell Construction is waiting for the surrounds for the air conditioning units and some storm windows which should be installed by the end of September.
Bird Deterrent 
· Materials were installed.
Window Box for ADA entrance

· Steve Dexter will measure the dimensions of the space after the meeting.
Funding Issues
· No Update
New Business
· Final Report will be drafted in October, following installation of the remaining storm windows and a/c surrounds
Next Meeting: Monday September 22 2014 at 10:00 a.m. in the third floor conference room in City Hall
PLEASE NOTE: These minutes will be accepted as accurate and complete unless corrections and/or additions are received within 72hrs of issue
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